



## Instructor's Notes

• NTP	18-Ιουν-07
• Site to Contractor	25-Ιουν-07
• Health and Safety, + Mobilization	30 days
• Construction Start	25-Ιουλ-07
• Deadline	1 year
• Project End/Προσωρινή Παράδοση	25-Ιουν-08
• Weather effects	
○ Rainy/Cold weather	Dec-Feb
• Holidays	
• Delays/Claims	
• Penalties	
• FIDIC	
○ Clauses	
○ Scheduling + Progress Reports	
○ Progress Measurement/Meetings	
○ Payments	
Important Paragraphs:	
2.5, 4.1, 5.2, 6.3, 6.4, 8.2, 11.1, 12.1,	
12.2, 14.1, 14.2, 14.3, 14.4, 14.6, 14.7,	
40.1, 40.2, 40.3, 41.1, 42.1, 42.2, 43.1,	
44.1, 44.2, 44.3, 45.1, 46.1, 47.1, 47.2,	
47.3, 48.1, 52.2, 52.4, 53.1-53.5, 55.1,	
56.1, 70.1	
• Site Layout	
• Health + Safety	
• Productivity + Cycle Time analysis	