

List of Deliverables			
Deliv. No	Deliverable Title	Nature	Completion (project month)
D2	D2.1 Website	website	3
D3	D1.2 Progress report 2	report	6
D5	D1.4 Progress report 4	report	12
D6	D2.3 Printer material	brochure	12
D7	D3.1 Protocol on sample preparation techniques	report	12
D8	D3.2 Protocol on automated on-line extraction methods based on on-line coupling of SPE units to UPLC	report	12
D10	D1.6 Progress report 6	report	18
D12	D1.8 Interim report	report	24
D13	D2.3 Printed material	report	24
D14	D2.4 Technical meeting	brochure	24
D15	D3.3 Protocol on multi-residue method	report	24
D17	D1.10 Progress report	report	30
D18	D2.4 Educational material for the summer training school	Printed material	30
D20	D1.12 Progress report 11	report	36
D21	D2.3 Printed material	brochure	36
D22	Technical meeting	minutes	36
D23	D3.4 Protocol for the identification of bio(photo)degradation products	report	36
D24	D4.1 Biological assessment methods	report	36
D25	D4.2 Identification effects	Scientific journal	36
D26	D5.1 Determination of the fate&behaviour of various X during MBR treatment	report	36
D28	D5.2 Determination of the fate&behavior of various X during MBBR treatment	report	40
D30	D1.15 Progress report 14	report	45
D31	D2.5 Technical workshop	Printed material	45
D32	D5.3 Determination of the fate&behavior of various X during SHPC treatment	report	45
D33	D2.2 Scientific publications	papers	48
D34	D2.3 Printed material	Printed material	48
D35	D2.6 After Life communication plan	Brief report	48
D36	D3.5 Protocol for the identification of disinfection by-products	report	48
D37	D5.4 A scientific paper describing the methodology applied&the results obtained	report	48
D38	D1.16 Final report	report	48